



BSM Timeline To Date

We are here

Rollout of Items in R2.0 & Additional Releases

FOC Sep 2006

Implement Release 2.1.1 & 2.1.2

Dec 04/Mar 05

Implement Release 2.0

Jul 2004

Implement Release 1.2 - DPACS Retrofit

May 2004

Implement Release 1.1 - DISMS & BDUs

Dec 2003 - May 2004

Design/Build/Test Release 1.1 & 2.0

Summer/Fall 2003

Release 1.1 & 2.0

Spring/Summer 2003

Requirements/Blueprint Implement Rel 1.0 - "Concept Demonstration"

Jul 2002

Release 1.0 Testing and Training

Spring/Summer 2002

Design/Build Release 1.0

Summer/Winter 2001

FOC Requirements/Blueprint


Spring 2001

IOC Requirements/Blueprint

Jan 2001



Rollout Through Dec 05






Rollout From Jan 06 - Sep 06

**DSC
C**

**DSC
P**

**DSC
R**



Release 2.2

LR GO/NO-GO Checkpoint